




Next Generation Clipper Program

Executive Summary Status Report – February 26, 2024



Summary

- Regionwide installation of onboard validators continues. BART TVM validator testing in progress.
- System Integration Testing (SIT) for initial pilot complete, and initial Pilot Test underway. Review of pre-Transition SIT procedures ongoing.
- Review of Operations and Maintenance (O&M) documents resubmittal underway.
- Technical and planning discussions continue with operators on various topics, including new device installation, BART coordination, and paratransit/third-party integration.
- TVM Fare Ticket Supplier RFP released.
- Joint coordination meetings ongoing between MTC and C2 Contractors Cubic (System Integrator and Fare Media Fulfillment), WSP (Customer Service Center), and Fiserv (Payment Services).

Recently Completed Activities

	MTC/Arcadis	Cubic	Operators	Date
• New Devices:				
○ Regionwide installation (cont'd.)	●	●	●	ongoing
• Account-based System Testing:				
○ Pre-Revenue-Ready Pilot Testing	●	●	●	ongoing
• Account-based System Documentation:				
○ O&M Documents resubmittal		●		TBD
• Fare Media:				
○ TVM Fare Ticket Supplier RFP released	●		●	Feb 9

Upcoming Activities/Deliverables

	MTC/Arcadis	Cubic	Operators	Date
• New Devices:				
○ BART TVM validator testing (cont'd.)	●	●	●	Feb
○ BART fare gate installation (cont'd.)	●	●	●	Feb–Aug
• Account-based System Testing:				
○ Pre-Revenue-Ready Pilot Testing (cont'd.)	●	●	●	Feb–Apr
○ Pre-Transition SIT procedures review	●		●	Feb–Apr
• Account-based System Documentation:				
○ O&M Documents resubmittal review	●		●	Feb–Mar
• Clipper Executive Board Meeting	●		●	Mar 25